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Deputy Director for Plans

MEMORANDUM FOR:
- 25X1A9a

ATTENTION: Mr, -, CS Historical Board
SUBJECT: Status of Special Operations Division's
' Historical Program

REFERENCE: ADDP Memo to CS Division and Staff

Chiefs, dated 16 March 1971, Subject:
CS Historical Program

1. Seventeen histories falling under the cognizance of the
Special Operations Division have been completed. While there
have been no additional histories completed and published since
the last one in August 1970, ‘we currently have nine more in pro-
cess and one which has been suspended part way through due to
transfer of the writer to another assignment outside the division.
Seven of the nine writers currently assigned to [l s Historical 25X1A8a
Program are committed on a full-time basis, and are functioning 25X1A%a

under the direct supervision of our senior writer, NN SEX1A03
I 25X1A8a
2. During the first half of FY 1971 ommitted 26 man-

months to the writing of history, with 80 percent of this investment
coming from full-time assignments. In this third quarter of FY
'"71 we have invested 20 man-months, with 97 percent arising from
the seven individuals assigned full-time. These seven are sched-
uled to continue on through the fourth quarter, and one additional
officer was notified in January of his assignment to the program
full-time beginning 15 April 1971,

) . s 3 1 .
Approved For Release 2000/09/1® -CIA RDP?@-GG foAM8QQ400010029-7
T an Gonnniosin | .

T R T AP 108 e e e e PR

O U U SV OIS



bk, s

Ak K e e it e,

. &

25X1A8a

_ . Li; 1‘-‘:" .ﬂ
" Approved For Release L000109/§4'_l§_’r/{-RDP83-0076mOo4ooo10029-7

25X1A8a

3. This past December Il ontire Historical Program
was reviewed. - Priorities were assigned to the individual histories
on the basis of value in terms of anticipated "lessons learned"
from each and on the expected availability of qualified writers.
One history was cancelled, following an assessment of initial re-
search on the subject, and the writer assigned to another subject.

25X1A8a

4. Of the seventeen m-up" histories not finished and
thus currently remaining on Program, the drafts of eight
will be completed by the end of this fiscal year (30 June 1971),
according to our present timetable. The ninth may be completed
by then, and the tenth should follow in August or September. Our
intention is that the eleventh (the one suspended due to transfer of
the writer) will be picked up and completed by then, as well.

5. Inreview, seventeen histories on special operations
subjects have been completed. Seventeen histories remain sched-
uled. Eleven of these are scheduled for completion by September
1971, Completion of the remaining six depends on the availa-
bility of qualified manpower.

6. Since WBMis facing position cuts again in FY 1972, it
is uncertain just what quantity of manpower will be available during
the first half of FY 1972 to complete the "catch-up" phase by
31 December 1971, Obviously, current operational requirements
take precedence. Also it is our experience that writing history on
a part-time basis is extremely challenging, at best, and probably
totally unrealistic, inasmuch as the individual continually gets
drawn into the on-going operations and requirements of the moment.
Thus, we feel we must depend on full-time assignments insofar as

possible. 25X1A83

7. EEEshould complete 82 percent of its "catch-up™ his-
tories by 31 December 1971, and perhaps even 91 percent. However,
. the projected availability of qualified manpower suggests that 100
percent completion will not be possible until the end of FY 1972,

25X1A9%9a
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